
AQUIFER EXEMPTION PIPELINE 

Jul-16 Aug. 15 Submittal Deadline Oct. 15 EPA Submittal Deadline Feb. 2017 Shut-In Deadline 

Inland District working on -20 packages Estimating 25-30 packages will have 

DOGGR Review oastal District working on -6-8 been submitted to DOGGR for ? ? 
packages onsideration 

State Board ~-10 packages have been sent to SWB 
Estimating 20-25 packages will have 

been submitted to SWB for ? ? 
Review or review/concurrence 

review/concurrence 

1 package completed state's public 

eview (Arroyo Grande) 

Public Review 
t2 packages out for public review (Round 4 packages will have undergone some 

? ? 
Mountaint and Fruitvale) orm of public review 

1 package expected out very soon 

Tejon) 

1 package formally received; EPA 
1 package to EPA (Arroyo Grande+ 

EPA Review requested supplemental information 
upplement) 

? ? 
Arroyo Grande) 

EPA Approval None None ? ? 
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